CERES Subsystem Delivery Schedule — July 2008

(Next Science Team Meeting — Fall 2008 in New York, NY)

Preliminary . CERESIib -
Subsystem Delivery gég\ég%t& Larl?elleeas[;&cjb\c Reason for Delivery Delivery P(NBEV(\;) Pﬁ;(t)l:rlr??s)
Memo to CM gley Needed
TISA July 16 July 18 July 25 To correct an error that was in the previous warlock &
Averaging delivery. magneto
(SCCR 677)
TISA August 1 August 15 August 22 Support Terra Edition2E and Aqua X warlock &
Averaging Edition2B SRBAVG1-3 and Daily magneto
(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3.
CERESIib August 8 August 22 August 29 New Toolkit. warlock &
magneto
Regrid MOA August 8 August 22 August 29 G5 for Edition2 on magneto. warlock &
magneto
GGEO August 15 August 29 September 5 | Final coefficient delivery for 11/05 - warlock &
(SCCR 653) 12/05. Initial coefficient delivery for 1/06 magneto
- 12/06. Code delivery to support BetalO
GGEO processing.
ERBE-like August 15 August 29 September 5 | To process on magneto. warlock &
magneto
TISA Gridding September 5 | September 19 | September 26 | PMOA delivery dealing with overlap file warlock &
checking and reading G5-CERES MOA magneto

input. Also, support Beta2-Edition3 SFC
processing.
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Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

Clouds September 5 | September 19 | September 26 | Edition2 on magneto. warlock &
magneto

Inversion October 10 October 17 October 24 Edition2 on magneto. warlock &
magneto

Instantaneous October 17 October 31 November 7 | Terra Edition2 on magneto. warlock &
SARB magneto

TISA Gridding October 31 | November 14 | November 21 | Edition2 on magneto. warlock &
magneto

GGEO Fall To process on magneto. warlock &
magneto

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2- X warlock &
like-Flux (?) product. magneto

GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2- X warlock &
like-Merge (?) product. magneto

Regrid MOA 277 To process the G5 CERES data that will be warlock &
coming to support Edition3. magneto

Clouds ?777? Support TRMM VIRS-only processing of warlock &
August 2001 forward. magneto

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock &
magneto
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Inversion ?77? Support Beta2-Edition3 processing. warlock &
magneto
TISA Gridding Two weeks after Inversion PMOA delivery dealing with overlap file warlock&
checking and reading G5-CERES MOA magneto
input. Also, support Beta2-Edition3 SFC
processing.
Instrument ?777? Delivery of simulated IES PGE to support X warlock &
(SCCR 641) TRMM VIRS-only processing. New PGE: magneto

CER1.0P1.
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